
COUNTY OF LOS ANGELES 
 

 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 
 
 
 
 

JAMES A. NOYES, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:  C-1  

May 4, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. EN007162 - Alcazar Main Warehouse, City of Los Angeles (1), 
Best Roofing, Inc., in amount of $9,588.00. 
 
Project ID No. FCC0000872 - Project No. 5241 Low Flow Diversion at 
Westchester, City of Los Angeles (4), Clarke Contracting Corporation, in amount 
of $124,650.00. 
 
Project ID No. GME0000001 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 1, vicinities of Downey, Malibu, Temple City, 
Pico Rivera, Baldwin Park, Glendora, South Gate, Los Angeles, and Sunland 
(1, 3, 4, and 5), Geo-Cal, Inc., in amount of $33,300.00. 
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Project ID No. GME0000003 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 3, vicinities of Claremont, Pasadena, 
Quartz Hill, Palmdale, and Malibu (3 and 5), Geo-Cal, Inc., in amount of 
$10,379.11. 
 
Project ID No. RDC0010883 - Crenshaw Boulevard, Palos Verdes Drive North to 
Silver Road, vicinity of Rolling Hills Estates (4), Excel Paving Company, in amount 
of $40,200.00. 
 
Project ID No. RDC0014146 - Vehicle Head Upgrade Project, vicinities of Industry, 
Rosewood, Hacienda Heights, and Glendora (1, 2, 4, and 5), Steiny and 
Company, Inc., in amount of $25,449.59. 
 
Project ID No. WWD2900012 - 10-inch Bypass at Pacific Coast Highway, City of 
Malibu (3), A. A. Portanova and Sons, Inc., in amount of $55,500.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work which I ordered for Project ID No. EN007162.  
  
Enclosed for your authorization are changes in work in excess of my delegated limits 
which are required to complete Project ID Nos. FCC0000872, GME0000001, 
GME0000003, RDC0010883, RDC0014146, and WWD2900012. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
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FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $9,588.00 to 
$124,650.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\05-04-04LTR.doc 
 
Enc. 7 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
  
 
 
 
 
 
 
 
 
 
 
 



 

CHANGE IN WORK (RATIFY) 
May 4, 2004 
 
 
 
PROJECT ID NO. EN007162, ALCAZAR MAIN WAREHOUSE (City of Los Angeles), 
Supervisorial District 1, Contractor:  Best Roofing, Inc. 
 
Project Description: 
 
Removal and installation of a new roof for the Alcazar Warehouse located at 
1525 Alcazar Street, Los Angeles. 
 
Change in Work: 
 
Remove Asbestos $9,588.00 
  
Description of Change: 
 
During removal of the old roof, asbestos material was encountered.  It will be necessary 
to remove the asbestos at the price shown.  The cost for this item was negotiated as 
provided in Subsection 3-2 of the contract specifications. 
 
Two additional working days will be required because of this change. 
 
Revised Contract Amount: 

 
Original contract amount $115,000.00 
Changes in work to be ratified     9,588.00 

 
Revised contract amount $124,588.00  

 
ERL:tn 
O:\Projects\Special\Alcazar Main Warehouse.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 4, 2004 
 
 
 
PROJECT ID NO. FCC0000872, PROJECT NO. 5241 LOW FLOW DIVERSION AT 
WESTCHESTER (City of Los Angeles), Supervisorial District 4,  
Contractor:  Clarke Contracting Corporation 
 
Project Description: 
 
Construction of a low flow diversion weir in an existing reinforced concrete box; 
reinforced concrete stormwater/sediment separator; and reinforced concrete sump, with 
pumps, control system, and discharge pipes. 
 
Change in Work: 
 
Additional Electrical Work $124,650.00 
 
Description of Change: 
 
To meet the requirements of the City of Los Angeles Department of Water and Power, it 
will be necessary to construct two electrical vaults and two retaining walls. The 
contractor must be compensated for the cost of the new vaults and walls and for the 
additional electrical work required.  This work is not shown on the plans.  The cost for 
this work was negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Thirty additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
 Original contract amount $329,570.00 
   Changes in work previously approved 
        by your Board 15,652.61 
 Changes in work to be authorized 124,650.00 

 
 Revised contract amount $469,872.61 
 
GEM:tn 
O:\Projects\Programs - Flood\PD5241LowFlowDiversionatWestchester (FCC0000872)\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 4, 2004   
 
 
 
PROJECT ID NO. GME0000001, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 1 (in the vicinities of Downey, 
Malibu, Temple City, Pico Rivera, Baldwin Park, Glendora, South Gate, Los Angeles 
and Sunland), Supervisorial Districts 1, 3, 4, and 5, Contractor: Geo-Cal, Inc. 
 
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Changes in Work: 
 
(1) Fuel Management Systems Reinstallation $10,200.00 
(2) Install New Pedestal     2,100.00 
(3) Install New Sensors   6,000.00 
(4) Collection Center   10,000.00 
(5) Electrical and Vent Lines    5,000.00 
 
 Total  $33,300.00 
 
Description of Changes: 
 
(1) In order to reinstall the Fuel Management System at various County facilities, 
additional equipment is necessary to accommodate for the additional fueling outlets at 
the dispenser pumps being installed.  This work is not shown on the plans.   
 
(2) Installation of a pedestal is necessary to support the reinstalled Fuel Management 
System.  This work is not shown on the plans. 
 
(3) It is necessary to replace the sensors on the existing tanks due to their 
incompatibility with the new Veeder Root System.  This work is not shown on the plans.  
  
(4) It will be necessary to connect the new waste oil tank to an existing public waste oil 
collection center.  This work is not shown on the plans. 
 
(5) To complete the project as intended, the location for electrical equipment and vent 
lines must be modified to accommodate existing obstructions not shown on the plans. 
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The cost for Items 1, 2, 3, and 5 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  The cost for Item 4 was 
negotiated as provided in Subsection 3-2 of the contract specifications.   
 
Eighteen additional working days will be required because of these changes.   
 
Revised Contract Amount: 
 
 Original contract amount $1,578,011.84 
 Changes in work previously approved 
    by the Board  15,345.00 
 Changes in work to be authorized      33,300.00 
 
 Revised contract amount $1,626,656.84 
 
HC:tn 
O:\Projects\Special\Retrofit&Replacementof USTs Group 1 (GME0000001)\Changes\ciw4.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 4, 2004   
 
 
 
PROJECT ID NO. GME0000003, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 3 (in the vicinities of Claremont, 
Pasadena, Quartz Hill, Palmdale, and Malibu), Supervisorial Districts 3 and 5  
Contractor: Geo-Cal, Inc. 
  
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Changes in Work: 
 
(1) Above Ground Storage Tank Modifications $  7,500.00 
(2) Fuel Management System Reinstallation   2,879.11 
 
 Total  $10,379.11 
 
Description of Changes: 
 
(1) To provide access for filling the above ground storage tanks, it will be necessary to 
install a ladder assembly.  This work is not shown on the plans. 
 
(2) In order to reinstall the Fuel Management Systems, additional equipment is 
necessary to accommodate the two additional fueling outlets on the dispenser pumps 
being installed.  This work is not shown on the plans.   
 
The cost for Item 1 will be negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.   
 
Two additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $1,038,855.00 
 Changes in work previously approved 
   by the Board  86,992.50  
 Changes in work to be authorized      10,379.11 
 
 Revised contract amount $1,136,226.61 
 
HC:rm 
O:\Projects\Special\Retrofit&ReplacementofUSTs Group 3 (GME0000003)\Changes\ciw3.doc 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-4B- 



 

CHANGE IN WORK (AUTHORIZE) 
May 4, 2004 
 
 
 
PROJECT ID NO. RDC0010883, CRENSHAW BOULEVARD, PALOS VERDES DRIVE 
NORTH TO SILVER SPUR ROAD (in the vicinity of Rolling Hills Estates), 
Supervisorial District 4, Contractor:  Excel Paving Company 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement; reconstruction of sidewalk, curb, 
and gutter; construction of concrete barriers, concrete headlight glare screens, crash 
cushions, and an edge drain system; and modification of traffic signals. 
 
Change in Work: 
 
Crash Cushion $40,200.00 
 
Description of Change: 
 
Because of field conditions, the crash cushion specified on the plans will not be suitable.  
Utilizing an appropriate crash cushion will increase the contract price by the amount 
shown above.  A portion of the cost for this item will be based on contract unit prices.  
The balance of the cost for this item will be negotiated as provided in Subsection 3-2 of 
the contract specifications. 
  
Two additional working days will be required because of this change. 
 
Revised Contract Amount: 

 
Original contract amount $1,174,657.56 
Changes in work previously approved 

    by the Board  99,800.26 
Change in work to be authorized      40,200.00 
 
Revised contract amount $1,314,657.82 

 
EK:rm 
O:\Projects\Programs - Road\CrenshawBl (RDC0010883-CC8719)\Changes\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 4, 2004 
 
 
 
PROJECT ID NO. RDC0014146, VEHICLE HEAD UPGRADE PROJECT (in the 
vicinities of Industry, Rosewood, Hacienda Heights, and Glendora),  
Supervisorial Districts 1, 2, 4, and 5, Contractor:  Steiny and Company, Inc., 
 
Project Description: 
 
Upgrading of traffic signal vehicle heads and installing audible pedestrian signals in 
various locations. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $  8,282.50 
(2) Additional Electrical Work 17,167.09 
   
 Total $25,449.59 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Due to traffic signal upgrade at the intersection of 135th Street and Crenshaw 
Boulevard, it will be necessary to install additional electrical wiring to ensure correct 
operation of a new vehicle head.  This work is not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $155,178.50 
Changes in work to be authorized   25,449.59 

 
Revised contract amount $180,628.09 

 
EK:tn 
O:\Projects\Programs - Road\Traffic\VehicleHeadUpgradeProj (RDC0014146)\Board\ciw.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 4, 2004 
 
 
 
PROJECT ID NO. WWD2900012, 10-INCH BYPASS AT PACIFIC COAST HIGHWAY  
(City of Malibu), Supervisorial District 3, Contractor:  A. A. Portanova and Sons, Inc. 
 
Project Description: 
 
Construction of three 10" bypass lines to temporarily bypass an existing 30" water main. 
 
Changes in Work: 
 
(1) Modification of Connection Detail $15,000.00 
(2) Additional Work Due to Utility Conflicts 18,000.00 
(3) Additional Work and Delays Due to Subsurface Slab 5,000.00 
(4) Modification of Alignment 10,000.00 
(5) Exploratory Excavations     7,500.00 
 
 Total $55,500.00 
 
Description of Changes: 
 
(1) An 8" gasline, which was not shown on the plans, conflicted with the connection of 
the proposed bypass lines to the existing water main.  It will be necessary to modify the 
connection detail and compensate the contractor for the additional costs of material and 
labor. 

 
(2) While trenching for the proposed 10" bypass lines, the contractor encountered 
several underground utilities which will conflict with the proposed waterlines.  These 
utilities were not shown on the plans.  It will be necessary to compensate the contractor 
for the additional work associated with protecting and avoiding these utilities. 
 
(3) The contractor encountered a reinforced concrete slab under the pavement.  The 
10" bypass lines will need to be aligned around the slab.  It will be necessary to 
determine the limits of the concrete slab and change the alignment and grade of the 
proposed bypass lines. 
 
(4) The location of the existing 30" water main varies from the plans.  It will be 
necessary to determine the exact location of the water main and realign a portion of the 
proposed bypass lines.  The work includes additional exploratory excavations and saw 
cutting. 
 
 

-7A- 
 



 

(5) It will be necessary to perform exploratory excavations to determine the exact 
location of underground utilities. 
 
The costs for Items 1 through 4 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  The cost for Item 5 is 
stipulated in the contract specifications.   
 
Forty-seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $940,146.00 
Changes in work to be authorized             55,500.00 

 
Revised contract amount $995,646.00 

 
MN:rm 
O:\Projects\Waterworks\10' Bypass Pipeline at PCH (WWD2900012)\Changes\CIW#1.doc 
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